

	MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - 02/16/16-03/01/16	
	WORK HOURS: 7:00 AM - 7:00 PM	
	FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
	CONSTRUCTION ACTIVITY	
REFERENCE #	LOCATION	STATUS
1	15 Bliss Street (VFW)	Disconnecting utilities- electrical, water and sewer in preparation for demolition, which is anticipated to begin the week of February 22nd
2	19 Bliss Street (Springfield Rescue Mission)	Disconnecting utilities- electrical, water and sewer. Interior abatement is underway and completion is anticipated by February 19th
3	16-30 Bliss Street (State-Bliss Parking Garage)	No work anticipated
4	33-37 Bliss Street (French Spiritualist Church)	Mobilizing equipment to site in preparation for relocation
5	53-57 Bliss Street (48 Howard Street) (Auto Park)	No work anticipated
6	61 Bliss Street (52-62 Howard Street)	No work anticipated
7	1317-1343 East Columbus Avenue	No work anticipated
8	1357 East Columbus Avenue	No work anticipated
9	22-30 Howard Street (YWCA Building)	Exterior salvage is ongoing. Completion anticipated for the week of February 29th
10	29 Howard Street (Armory)	No work anticipated
11	37 Howard Street	No work anticipated
12	59 Howard Street (Zanetti School)	No work anticipated
13	82 Howard Street (Rectory)	No work anticipated
14	Howard Street (DaVinci Park)	No work anticipated
15	1008-1028 Main Street (Dave's Furniture)	No work anticipated

REFERENCE #	LOCATION	STATUS
16	1090-1104 Main Street	No work anticipated
17	1106-1114 Main Street (Garage)	No work anticipated
18	1120 Main Street	No work anticipated
19	1126 Main Street	No work anticipated
20	1132-1142 Main Street (Union House/Chandler Hotel)	No work anticipated
21	1156-1178 Main Street (Edisonia Theater Block)	Demolition is anticipated to begin the week of February 29th. Safety barriers will be put in place in coordination with the city as appropriate. Pedestrian access is expected to be rerouted at that time. Police detail may also be required at certain points during the demolition process.
22	10 Mill Street (Springfield Rescue Mission)	No work anticipated
23	73 State Street (United Electric Company Building)	No work anticipated
24	79-83 State Street	Demolition is underway
25	95 State Street	Interior abatement is currently underway and interior demolition is anticipated to begin week of February 29th
26	68 Union Street (53 Howard Street)	No work anticipated
27	99 Union Street	No work anticipated
UTILITY ACTIVITY		
	UTILITY PROVIDER	WORK TO BE PERFORMED
	Eversource	No work anticipated
	Verizon	No work anticipated
	Comcast	No work anticipated
	Columbia Gas	No work anticipated
	Springfield Water & Sewer	No work anticipated

REFERENCE #	LOCATION	STATUS
STREET CLOSURES		
	<u>LOCATION</u>	<u>WORK TO BE PERFORMED</u>
28	Bliss Street	Street discontinuances have been approved. Barriers and fencing to be installed by week of February 22nd pending city approval of traffic plan.
	East Columbus Avenue	No work anticipated
29	Howard Street	Street discontinuances have been approved. Barriers and fencing to be installed by the week of February 22nd pending city approval of traffic plan. Sewer work on the lower end of Howard Street will take place for approximately three days. Howard Street will be closed at the west end and also on the east end just past the Red Rose parking lot at the discontinuance location. Police detail is anticipated.
	Main Street	No work anticipated
	State Street	No work anticipated
	Union Street	No work anticipated
MISCELLANEOUS ACTIVITY		
	<u>LOCATION</u>	<u>WORK TO BE PERFORMED</u>
	MGM Springfield boundaries	Site fence has been substantially completed. Gates to be installed by week of February 22nd pending city approval of traffic plan.
30	MGM Springfield Site	Soil removal work in the parking lot between Bliss and Howard Street will begin the week of February 22nd. On site parking will be discontinued at that time.
31	Bliss Street (West End)	Installing new storm drain. Police detail is anticipated and street will be open with alternating traffic at west end

Main Street

State Street

Howard Street

Union Street

East Columbus Avenue

ONE LANE ALTERNATING TRAFFIC
WITH POLICE DETAIL

