

	MGM SPRINGFIELD CONSTRUCTION ACTIVITIES - 12/22/15-1/5/16	
	WORK HOURS: 7:00 AM - 7:00 PM	
	FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
	CONSTRUCTION ACTIVITY	
REFERENCE #	LOCATION	STATUS
1	15 Bliss Street (VFW)	No work anticipated
2	19 Bliss Street (Springfield Rescue Mission)	No work anticipated
3	16-30 Bliss Street (State-Bliss Parking Garage)	No work anticipated
4	33-37 Bliss Street (French Spiritualist Church)	No work anticipated
5	53-57 Bliss Street (48 Howard Street) (Auto Park)	No work anticipated
6	61 Bliss Street (52-62 Howard Street)	No work anticipated
7	1317-1343 East Columbus Avenue	No work anticipated
8	1357 East Columbus Avenue	No work anticipated
9	22-30 Howard Street (YWCA Building)	No work anticipated
10	29 Howard Street (Armory)	No work anticipated
11	37 Howard Street	No work anticipated
12	59 Howard Street (Zanetti School)	Mobilizing equipment to site in preparation for upcoming demolition
13	82 Howard Street (Rectory)	No work anticipated
14	Howard Street (DaVinci Park)	No work anticipated
15	1008-1028 Main Street (Dave's Furniture)	No work anticipated

REFERENCE #	LOCATION	STATUS
16	1090-1104 Main Street	Exterior abatement currently underway Mobilizing equipment to site in preparation for upcoming demolition
17	1106-1114 Main Street (Garage)	No work anticipated
18	1120 Main Street	Mobilizing equipment to site in preparation for upcoming demolition
19	1126 Main Street	Mobilizing equipment to site in preparation for upcoming demolition
20	1132-1142 Main Street (Union House/Chandler Hotel)	No work anticipated
21	1156-1178 Main Street (Edisonia Theater Block)	No work anticipated
22	10 Mill Street (Springfield Rescue Mission)	No work anticipated
23	73 State Street (United Electric Company Building)	Water Tie-in from State Street to MGM Way (MGM Site). This will occur as part of the State Street sewer work noted below.
24	79-83 State Street	No work anticipated
25	95 State Street	No work anticipated
26	68 Union Street (53 Howard Street)	No work anticipated
27	99 Union Street	There will be a planned closure of Union Street from December 14th in order to install a new poured in place sewer manhole. Union Street will be closed 24 hours/day and traffic will be detoured with work occurring from 7am - 5:30pm. This will be a continuous closure (7 days/week). We anticipate this work will continue through early January. The closure will be synched on the east and west ends of Union Street to allow access to the Milano's parking lot & MGM/Caring Health parking lot (east) and the Pride Gas Station and Colvest Building parking lots (west). Some noise may result
UTILITY ACTIVITY		
	UTILITY PROVIDER	WORK TO BE PERFORMED
	Eversource	No work anticipated
	Verizon	No work anticipated
	Comcast	No work anticipated
	Columbia Gas	No work anticipated

REFERENCE #	LOCATION	STATUS
	Springfield Water & Sewer	No work anticipated
STREET CLOSURES		
	LOCATION	WORK TO BE PERFORMED
	Bliss Street	No work anticipated
	East Columbus Avenue	No work anticipated
	Howard Street	No work anticipated
	Main Street	No work anticipated
28	State Street	Water and sewer work on State Street will occur from 7am - 5:30pm, weather permitting. State Street will become one-way for some period of time to allow for this work to proceed and a temporary detour of traffic in one direction will be established. We anticipate this work will continue through late January.
27	Union Street	<p>There will be a planned closure of Union Street from December 14th in order to install a new poured in place sewer manhole. Union Street will be closed 24 hours/day and traffic will be detoured with work occurring from 7am - 5:30pm. This will be a continuous closure (7 days/week). We anticipate this work will continue through early January.</p> <p>The closure will be synched on the east and west ends of Union Street to allow access to the Milano's parking lot & MGM/Caring Health parking lot (east) and the Pride Gas Station and Colvest Building parking lots (west). Some noise may result.</p> <p>There will be an additional sewer manhole installed at the west end of the Union Street closure adjacent to the Pride Gas Station and Colvest building. Police detail is anticipated.</p>
MISCELLANEOUS ACTIVITY		
	LOCATION	WORK TO BE PERFORMED
	MGM Springfield boundaries	Site fence has been substantially completed. Gates to be completed after discontinuance & temporary turnaround finalized at DaVinvi Park

