

		MGM SPRINGFIELD OFF-SITE MITIGATION - 7/16/18 TO 7/27/18	
		WORK HOURS: 7:00 AM TO 3:30 PM (Typical U.O.N)	
		FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
		OFF-SITE MITIGATION	
LOC#	ZONE	LOCATION DESCRIPTION	DESCRIPTION OF WORK
1	A	Dwight Street & I-291 Off Ramp	No work anticipated
2	B	Locust Street & Mill Street	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
3	B	Main Street & East Columbus Avenue	No work anticipated
4	C	State Street & St. James Avenue	No work anticipated
5	C	State Street & Oak Street	No work anticipated
6	C	State Street & Federal Street	No work anticipated
7	C	State Street & Spring Street	No work anticipated
8	D	Plainfield Street & Riverside Road	No work anticipated
9	D	Plainfield Street & Avocado Street	No work anticipated
10	D	Plainfield Street (between Avocado Street & West Street)	No work anticipated
11	D	Plainfield Street & John Street	No work anticipated
12	D	John Street (between St. George Road & Plainfield Street)	No work anticipated
13	E	Main Street & Liberty Street	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
14	E	Main Street & Taylor Street	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.

		MGM SPRINGFIELD OFF-SITE MITIGATION - 7/16/18 TO 7/27/18	
		WORK HOURS: 7:00 AM TO 3:30 PM (Typical U.O.N)	
		FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
		OFF-SITE MITIGATION	
LOC#	ZONE	LOCATION DESCRIPTION	DESCRIPTION OF WORK
15	E	Main Street & Worthington Street	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
16	E	Main Street & Bridge Street	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
17	E	Main Street & Boland Way	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
18	E	Main Street & Court Street	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
19	E	State Street & Chestnut Street	No work anticipated
20	E	State Street & Dwight Street	No work anticipated
21	E	State Street & Main Street	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
22	E	Main Street (between State Street & Union Street)	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
23	E	Main Street & Union Street	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
24	E	Boland Way & East Columbus Avenue	No work anticipated
25	E	Pynchon Street & East Columbus Avenue	No work anticipated
26	E	State Street (between Main Street & East Columbus Avenue)	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.

		MGM SPRINGFIELD OFF-SITE MITIGATION - 7/16/18 TO 7/27/18	
		WORK HOURS: 7:00 AM TO 3:30 PM (Typical U.O.N)	
		FOR CONSTRUCTION-RELATED INQUIRES PLEASE CONTACT: JMARTIN@DVNPT.NET	
		OFF-SITE MITIGATION	
LOC#	ZONE	LOCATION DESCRIPTION	DESCRIPTION OF WORK
27	E	State Street & MGM Way	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
28	E	Union Street (between Main Street & East Columbus Avenue)	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
29	E	Boland Way (between East & West Columbus Avenue)	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
30	E	I-91 Off Ramp to West Columbus Avenue	No work anticipated
31	E	Memorial Bridge & West Columbus Avenue	No work anticipated
32	E	State Street & East Columbus Avenue	No work anticipated
33	E	East Columbus Avenue (between State Street & Union Street)	No work anticipated
34	E	Memorial Bridge	No work anticipated
35	E	Union Street & West Columbus Avenue	No work anticipated
36	E	Union Street & East Columbus Avenue	New traffic line striping. Individual parking spaces may be impacted while work is taking place. Installation of traffic signs. Some noise, dust, & vibration may result. A police detail is anticipated. Activity will proceed on an intermittent basis due to normal sequencing of work tasks, subcontractors, & coordination of work.
37	E	State Street & West Columbus Avenue	No work anticipated